




PROJECT MANAGEMENT

Final 2024
(Solved)



BY AB & AM & MR & AE

Join our Telegram!
@qahwa_is



Choose the correct answer:

1.	_____ checks if the user experiences and interaction are intuitive, effective, and satisfying			
	a) Unit testing	b) integration testing	c) system testing	d) Usability testing
2.	_____ Involves that the new system is installed for a restricted number of users or particular business unit			
	a) Cut-over	b) parallel approach	c) piloting	d) Phased Approach
3.	the time-required to achieve a financial return equal to initial investment is _____			
	a) payback period	b) Return on investment	c) Net present value	d) design
4.	_____ determines the average annual profit and converts it into a percentage of the total investment			
	a) payback period	b) Return on investment	c) Net present value	d) design
5.	which one of the following activities extends across all the stages of a software development life cycle (SDLC)?			
	a) Design	b) Testing	c) Coding	d) Project Management
6.	_____ is the document that formally authorizes a project and links it to the organization's goals.			
	a) Feasibility study	b) Project Approval process	c) project goal	d) Design
7.	_____ is the duty of taking decisions impartially and objectively .			
	a) Responsibility	b) Respect	c) Fairness	d) Honesty
8.	Employed to minimize the likelihood of human errors , especially in safety-critical systems is _____			
	a) Unit testing	b) integration testing	c) System testing	d) Usability testing
9.	Ensuring the smooth operation of the system is _____			
	a) Verification	b) Implementation	c) design	d) operations and Maintenance
10.	Did we build the system right ?			
	a) Verification	b) Validation	c) Valid	d) Not valid
11.	Are we Building the right system ?			
	a) Verification	b) Validation	c) Valid	d) Not valid
12.	A process leading to project approval is more or less organized based on the practices of the performing organization.			
	a) project approval process	b) Project goals	c) project scope	d) Honesty
13.	_____ is the responsibility of behaving in a truthful manner .			
	a) Responsibility	b) Respect	c) Fairness	d) Honesty
14.	_____ is the fusion of management techniques with software development			
	a) Software project management	b) Software crisis	c) Software Development	d) Data-centric



15.	The duty of treating with respect the resources assigned to us, such as people, money, environment, and so on.							
	a)	Responsibility	b)	Respect	c)	Fairness	d)	Honesty
16.	_____ is a transient initiative <i>initiated to generate</i> a distinctive product , service, or outcome							
	a)	Project	b)	Project stakeholder	c)	Portfolio management	d)	Management
17.	_____ is any <i>individual or organization</i> actively engaged in a project or whose interests may be influenced, either positively or negatively , by the execution or completion of the project							
	a)	Project	b)	Project stakeholder	c)	Portfolio management	d)	Management
18.	_____ Achieves objectives and conclude.							
	a)	Project	b)	operational work	c)	Work	d)	Management
19.	Installing the new system and ensuring its operational functionality.							
	a)	Deployment	b)	Implementation	c)	Design	d)	operations and Maintenance
20.	_____ is an approach where the new system replaces the old one.							
	a)	Cut-over	b)	parallel approach	c)	Piloting	d)	Phased Approach
21.	_____ is an approach where the old and the new system operate concurrently for a certain duration.							
	a)	Cut-over	b)	Parallel approach	c)	Piloting	d)	Phased Approach
22.	_____ checks the interaction between two components .							
	a)	Unit testing	b)	integration testing	c)	System testing	d)	Usability testing
23.	_____ checks the system behaves as expected and implements correctly all the requirements.							
	a)	Unit testing	b)	integration testing	c)	System testing	d)	Usability testing
24.	A chart representing project tasks against a calendar in a horizontal bar format is known as _____							
	a)	Milestone	b)	Goal	c)	Gantt chart	d)	Pert chart
25.	what is the default timescale setting of the Gantt chart view in MS project?							
	a)	One tier	b)	two tiers	c)	three tiers	d)	Four tiers
26.	In MS project, how can you recognize project milestone ?							
	a)	By applying boldface	b)	by indenting that task	c)	By assigning a duration of zero to that task	d)	None
27.	_____ outline what we aim to accomplish with the project and the key features of the project and its deliverables.							
	a)	Project goals and requirements	b)	Assumptions and constrains	c)	Project outputs	d)	Control point



28.	FF dependency implies _____?							
	a)	Task 1 must finish before task 2 can start	b)	the work can overlap or proceed in parallel	c)	the work can happen in parallel and the tasks must end at the same time	d)	this is not possible
29.	A _____ approach estimates effort and duration based on the number of lines of code							
	a)	PERT	b)	Function points	c)	COCOMO	d)	None
30.	_____ states that work expands to fill the time available for its completion							
	a)	Student's syndrome	b)	Parkinson's law	c)	Overconfidence	d)	None
31.	_____ refers to planned procrastination to the last possible time before the deadline							
	a)	Student's syndrome	b)	Parkinson's law	c)	Overconfidence	d)	None
32.	A Positive time interval between activities is known as _____ time							
	a)	Lag	b)	Lead	c)	Slack	d)	None
33.	Reducing the project duration by reducing the time of one or more of the critical path activities is known as _____.							
	a)	CCM	b)	fast tracking	c)	project crashing	d)	None
34.	_____ is the amount of time an activity can be delayed without affecting the end of a project.							
	a)	Lag	b)	Lead	c)	Slack	d)	None
35.	what WBS construction approach has the risk of violating the mutual exclusion rules ?							
	a)	Top-down	b)	Bottom-up	c)	By analogy	d)	None
36.	Each level of a WBS includes all the items that are necessary to develop the parent node , this is known as _____.							
	a)	balance rule	b)	dependency rule	c)	%100 rule	d)	Mutual exclusion rule
37.	A _____ is an auxiliary document containing details about work package							
	a)	WBS lexicon	b)	WBS dictionary	c)	WBS database	d)	WBS file
38.	_____ is the length of time that the work is spread across.							
	a)	Duration	b)	Resource	c)	Effort	d)	None
39.	Suppose that 1 week = 40 hours, if the effort required to complete a task equals 120 man-hours and only one worker is available 50% of the time, how many weeks are required to complete the task?							
	a)	3	b)	4	c)	5	d)	6
40.	what technique estimates duration based defining a function of a set of measurable characteristics?							
	a)	PERT	b)	Algorithmic	c)	Expert judgment	d)	None



True/False:

1.	There are multiple variations of PERT.	T
2.	The critical path is path with the <u>shortest</u> duration. (longest)	F
3.	Any delay in any activity in the critical path will cause a delay to the data of the project.	T
4.	Fast tracking is suitable for activities that produce stable intermediate results.	T
5.	CCM user best guesses to estimate each activity in the chain and adds cautions estimations at the end of each activity.	T
6.	Work package can correspond the <u>root</u> of the WBS. (leaves)	F
7.	The <u>graphical format</u> of a WBS is similar to the table of contents of book. (textual format)	F
8.	A WBS tree does not need to be balance.	T
9.	Both effort and duration have units of time.	T
10.	To use PERT, three values have to be assigned to each activity.	T

