

Lecture 5 – Planning

30 MCQs (Dr.'s Exam Style)

1. Planning is considered a _____ activity in Web Engineering.

- A) Optional
- B) Supporting
- C) Key
- D) Final

Answer: C

2. The scope of planning activities varies among:

- A) Web technologies
- B) Customers
- C) People involved in a WebE project
- D) Programming languages

Answer: C

3. Who plans, monitors, and coordinates the combined work of a WebE team?

- A) Customer
- B) Tester
- C) Team leader
- D) Stakeholder

Answer: C

4. Who manages day-to-day work such as planning, monitoring, and controlling technical tasks?

- A) Project sponsor
- B) Web engineer
- C) Customer
- D) End user

Answer: B

5. Planning should follow a(n) _____ approach.

- A) Linear
- B) Predictive
- C) Agile
- D) Waterfall

Answer: C

6. Effort and time spent on planning should be adapted to:

- A) Team size
- B) Project budget
- C) WebApp increment complexity
- D) Development tools

Answer: C

7. Before defining work tasks or schedules, you must first understand:

- A) Technology
- B) Scope
- C) Risks
- D) Budget

Answer: B

8. Which of the following is NOT a planning guideline?

- A) Evaluate risks
- B) Identify quality filters

- C) Write source code
- D) Define a schedule

Answer: C

9. To plan effectively, you must understand:

- A) Programming languages
- B) Project scope
- C) Design patterns
- D) Deployment tools

Answer: B

10. Context in project scope describes:

- A) UI layout
- B) Business environment and constraints
- C) Coding style
- D) Database schema

Answer: B

11. Information objectives define:

- A) System performance
- B) Customer-visible content objects
- C) Internal algorithms
- D) Server configuration

Answer: B

12. Functionality refers to:

- A) Page layout
- B) Content objects
- C) Functions initiated by end users or internally
- D) Security rules

Answer: C

13. Which scope element includes security and privacy issues?

- A) Context
- B) Information objectives
- C) Functionality
- D) Constraints and performance

Answer: D

14. WebE framework actions and tasks are refined by:

- A) Removing tasks
- B) Melding increment and process characteristics
- C) Increasing documentation
- D) Freezing requirements

Answer: B

15. In the refinement table, the top row lists:

- A) Framework actions
- B) Team members
- C) Content objects and functions
- D) Risks

Answer: C

16. The first column of the refinement table lists:

- A) Content objects
- B) Functions
- C) Framework actions and tasks
- D) Quality filters

Answer: C

17. Reviewing user scenarios is part of:

- A) Construction
- B) Analysis
- C) Deployment
- D) Planning

Answer: B

18. Performing aesthetic design occurs during:

- A) Analysis
- B) Design
- C) Construction
- D) Deployment

Answer: B

19. Agile WebE teams focus on increasing:

- A) Documentation
- B) Individual competencies only
- C) Collaboration levels only
- D) Individual competencies and collaboration

Answer: D

20. Risk management focuses on:

- A) Eliminating risks
- B) Ignoring uncertainty
- C) Understanding and managing problems
- D) Writing schedules

Answer: C

21. Risk management considers risk at how many levels of granularity?

- A) One
- B) Two
- C) Three
- D) Four

Answer: B

22. People risks are problems traced to:

- A) Technology limitations
- B) Human actions or failures
- C) Performance issues
- D) Business rules

Answer: B

23. Problems tied to framework actions and tasks are called:

- A) Product risks
- B) Technical risks
- C) Process risks
- D) Business risks

Answer: C

24. Risk probability is usually represented as:

- A) A letter grade
- B) A time unit
- C) A percentage
- D) A color

Answer: C

25. Risk impact is often represented using an ordinal scale of:

- A) 0 to 10
- B) 1 to 5
- C) 1 (low) to 4 (high)
- D) 1 to 100

Answer: C

26. The risk table is sorted by:

- A) Impact only
- B) Probability only
- C) Probability then impact
- D) Alphabetical order

Answer: C

27. Risks above the cutoff line:

- A) Are ignored
- B) Are postponed
- C) Receive further consideration
- D) Are removed

Answer: C

28. Contingency plans are usually:

- A) Fully documented
- B) Ignored
- C) Informally documented as notes
- D) Written by customers

Answer: C

29. During the first iteration, the schedule developed is:

- A) Microscopic
- B) Detailed

- C) Macroscopic
- D) Final

Answer: C

30. A microscopic schedule details:

- A) Major phases only
- B) Deployment dates
- C) Finest-grain activities and timing
- D) Risk priorities

Answer: C

Dr-Style Exam Prediction (Lecture 5)

Expect **many questions** on:

- Macroscopic vs Microscopic schedules
- Risk types (People / Product / Process)
- Planning guidelines
- Project scope elements