

Lecture 6 – Planning (Cont.)

30 MCQs (Dr.'s Exam Style)

1. Estimation focus for most WebE projects is on:

- A) Microscopic issues
- B) Macroscopic issues
- C) Coding issues
- D) Testing issues

Answer: B

2. Estimation helps the WebE team assess whether an increment can be developed:

- A) Without risks
- B) With perfect accuracy
- C) With available resources and schedule constraints
- D) Without change

Answer: C

3. How many viable approaches to detailed estimation are presented?

- A) One
- B) Two
- C) Three
- D) Four

Answer: B

4. Usage scenario–based estimation examines:

- A) Design models
- B) Test cases
- C) Usage scenarios such as use cases
- D) Source code

Answer: C

5. In usage scenario–based estimation, E_{avg} represents:

- A) Maximum effort
- B) Estimated schedule
- C) Average effort in person-days
- D) Total project cost

Answer: C

6. Usage scenario estimates are adjusted based on:

- A) Team size
- B) Perceived complexity
- C) Risk probability
- D) Tool availability

Answer: B

7. In the SafeHomeAssured example, the estimated effort for the increment is:

- A) 42 person-days
- B) 55 person-days
- C) 63 person-days
- D) 70 person-days

Answer: C

8. Which statement about effort, people, and time is correct?

- A) Relationship is linear
- B) Relationship is predictable
- C) Relationship is NOT linear
- D) Relationship is fixed

Answer: C

9. As more people become involved, more effort is spent on:

- A) Coding only
- B) Testing only
- C) Communication and coordination
- D) Design only

Answer: C

10. The product–process table lists content objects and functions in the:

- A) Last column
- B) Second column
- C) First column
- D) Top row

Answer: D

11. Subsequent columns in the product–process table list:

- A) Risks
- B) Costs
- C) Effort estimates in person-days
- D) Schedules

Answer: C

12. Compared to scenario-based estimation, the product–process table is:

- A) More pessimistic
- B) More optimistic

- C) Less detailed
- D) Less useful

Answer: B

13. A warning associated with estimation is that effort, people, and time are:

- A) Balanced
- B) Linear
- C) NOT linear
- D) Equal

Answer: C

14. Some WebE tasks cannot commence until:

- A) The schedule is approved
- B) Another task's work product is available
- C) Testing is complete
- D) Deployment begins

Answer: B

15. Tasks that can occur independently may be done:

- A) Sequentially
- B) At the end
- C) In parallel
- D) After deployment

Answer: C

16. A task network is:

- A) A schedule document
- B) A risk table

- C) A graphic representation of task flow
- D) A design model

Answer: C

17. Tasks on the critical path:

- A) Can be delayed
- B) Are optional
- C) Must be completed on schedule
- D) Are low priority

Answer: C

18. Monitoring includes management of:

- A) Design and coding
- B) Quality and change
- C) Cost and profit
- D) Users and stakeholders

Answer: B

19. One quality assurance mechanism is:

- A) Ignoring requirements
- B) Careful requirements gathering
- C) Delaying testing
- D) Reducing communication

Answer: B

20. Pair walkthroughs are conducted by:

- A) Two customers
- B) Two testers
- C) A Web engineer and one or more stakeholders
- D) Project managers only

Answer: C

21. A walkthrough should focus on reviewing:

- A) The producer
- B) The product
- C) The schedule
- D) The budget

Answer: B

22. A team walkthrough should generally be completed within:

- A) 30 minutes
- B) 45 minutes
- C) 60 to 90 minutes
- D) 2 hours

Answer: C

23. Change management categorizes changes into:

- A) Two classes
- B) Three classes
- C) Four classes
- D) Five classes

Answer: C

24. A minor error correction or local enhancement is:

- A) Class 1 change
- B) Class 2 change
- C) Class 3 change
- D) Class 4 change

Answer: A

25. A change with broad impact across a WebApp is:

- A) Class 1
- B) Class 2
- C) Class 3
- D) Class 4

Answer: C

26. A major design change noticeable to end users is:

- A) Class 1
- B) Class 2
- C) Class 3
- D) Class 4

Answer: D

27. Class 1 and Class 2 changes are treated:

- A) Formally
- B) With extensive documentation
- C) Informally in an agile manner
- D) After deployment only

Answer: C

28. For a Class 3 change, what is required?

- A) No review
- B) Full stakeholder approval
- C) A change description distributed for review
- D) Immediate deployment

Answer: C

29. Changes are not free because they:

- A) Improve usability
- B) Absorb resources and take time
- C) Reduce cost
- D) Increase quality

Answer: B

30. A change should be made immediately if:

- A) It is requested by a developer
- B) It delays deployment
- C) Regulatory or legal requirements demand it
- D) It affects documentation

Answer: C

 Dr-Style Final Prediction (Lecture 6)

Expect **many questions** on:

- Macroscopic vs microscopic estimation
- “Effort–people–time is NOT linear”
- Change classes (1 → 4)
- Pair walkthrough rules
- Critical path & task networks