



Midterm Examination - Model (1)

Q1: [Multiple Choice] Identify the letter of the choice that best answers the question [20 x 0.5 = 10 points]

1. Who is a stakeholder?
(A) Anyone affected by project (B) Only developers (C) Only testers (D) Only managers
2. Punch list is?
(A) Budget list (B) Feature list (C) Design document (D) Remaining issues list
3. Reporting is used for?
(A) Communicating project status (B) Writing code (C) Designing UI (D) Testing only
4. KPI stands for?
(A) Key Programming Index (B) Known Project Issues (C) Key Performance Indicator
(D) Knowledge Project Integration
5. Project closing includes?
(A) Requirement gathering (B) Coding (C) Designing (D) Final review and delivery
6. Main goal of software project management?
(A) Deliver on time and budget (B) Write only code (C) Avoid planning (D) Increase complexity
7. Software product is usually?
(A) Tangible (B) Intangible (C) Physical (D) Mechanical
8. Which phase comes before SDLC starts?
(A) Execution (B) Initiation (C) Testing (D) Maintenance
9. What is a project charter?
(A) Coding guide (B) Authorization document (C) Testing report (D) Deployment script
10. Post mortem means?
(A) Planning document (B) Review after project completion (C) Coding phase (D) Risk analysis
11. Progressive elaboration means?
(A) Step-by-step development (B) Instant delivery (C) No planning (D) Fixed design
12. Example of operations?
(A) Building car (B) Cooking dinner once (C) Running restaurant service (D) Designing system
13. Execution phase involves?
(A) Actual work (B) Planning only (C) Closing only (D) Budget approval
14. What is a project?
(A) Temporary endeavor to create unique product/service (B) Continuous daily work (C) Random activity
(D) Permanent operation
15. Portfolio consists of?
(A) Only one project (B) Unrelated projects/programs (C) Only software tasks (D) Only testing activities
16. A project always has?
(A) No goal (B) Defined start and end (C) No resources (D) Infinite duration
17. Project initiation includes?
(A) Coding (B) Deployment (C) Defining goals (D) Testing
18. Monitoring phase is used to?
(A) Start project (B) Track progress (C) Write code (D) End project
19. Cost of changes in projects?
(A) Decreases over time (B) Increases over time (C) Stays same (D) Not relevant
20. Project vs operation difference?
(A) Project ends, operations continue (B) Both are same (C) Operations are temporary (D) Projects are permanent